

## One extra-work ticket from the kit

This PDF is a sample: one filled ticket from a fake remodel.

The paid kit is a ZIP with blank print PDFs, Excel files that do the math, a daily log, a photo naming sheet, an office log, a filled example job, and a short guide on filling tickets so extras get billed.

Do not use this sample on a real job. It is marked SAMPLE.

Buy the kit: [toddler7762.gumroad.com/l/qqpopl](https://toddler7762.gumroad.com/l/qqpopl)

Template only. Not legal advice and not a contract. Practices vary by job, contract, and location.

## EXTRA WORK / TIME &amp; MATERIAL TICKET

Extra Work Ticket Kit

Get this signed before you leave the site. One extra = one ticket.

|                                                                      |                                          |                      |
|----------------------------------------------------------------------|------------------------------------------|----------------------|
| COMPANY / CREW<br>Harbor & Pine Construction                         | TICKET #<br>26-114-T01                   | DATE<br>Mar 12, 2026 |
| JOB NAME / ADDRESS<br>1847 Cedar Ave kitchen/bath remodel, Tacoma WA | JOB #<br>26-114                          |                      |
| CUSTOMER / GC<br>Chen residence                                      | LOCATION ON SITE<br>Kitchen — range wall |                      |
| REQUESTED BY (PRINT)<br>Sarah Chen                                   | TITLE<br>Owner                           |                      |

## 1 • DESCRIPTION OF EXTRA WORK

Why this is extra (check one)

☒ Owner / customer request ☐ Unforeseen condition ☐ Direction from GC / super ☐ Other

WHAT WAS DONE (AND WHY IT WAS NOT IN THE ORIGINAL SCOPE)

Relocate 6-inch range-hood duct 4 feet east so new upper cabinets clear. Original layout had the duct centered on the old hood; owner-selected cabinets shifted the opening. Not in base scope.

## 2 • LABOR

| NAME              | TRADE    | REG HRS   | OT HRS | RATE \$        | AMOUNT \$ |
|-------------------|----------|-----------|--------|----------------|-----------|
| Luis Mora         | HVAC     | 2.5       | 0      | 75.00          | 187.50    |
|                   |          |           |        |                |           |
|                   |          |           |        |                |           |
|                   |          |           |        |                |           |
| LABOR SUBTOTAL \$ | MARKUP % | MARKUP \$ |        | LABOR TOTAL \$ |           |
| 187.50            | 20       | 37.50     |        | 225.00         |           |

## 3 • MATERIALS

| ITEM                        | QTY      | UNIT      | UNIT COST \$ | AMOUNT \$          |
|-----------------------------|----------|-----------|--------------|--------------------|
| 6" round pipe, 2 ft lengths | 3        | ea        | 18.00        | 54.00              |
| 6" adjustable elbow         | 2        | ea        | 14.00        | 28.00              |
|                             |          |           |              |                    |
|                             |          |           |              |                    |
| MATERIALS SUBTOTAL \$       | MARKUP % | MARKUP \$ |              | MATERIALS TOTAL \$ |
| 82.00                       | 25       | 20.50     |              | 102.50             |

## 4 • EQUIPMENT

| EQUIPMENT                                             | HOURS | RATE \$           | AMOUNT \$ |
|-------------------------------------------------------|-------|-------------------|-----------|
|                                                       |       |                   |           |
|                                                       |       |                   |           |
| PHOTOS                                                |       | TOTAL THIS TICKET |           |
| 3 photos · 26-114-20260312-T01-01.jpg through -03.jpg |       | \$412.50          |           |

By signing, the authorizer confirms this extra work was performed as described. This is a field record, not a contract.

|                                                                |                                                                                |
|----------------------------------------------------------------|--------------------------------------------------------------------------------|
| CONTRACTOR • SIGNATURE / PRINT / DATE<br>Luis Mora · 3/12/2026 | AUTHORIZER • SIGNATURE / PRINT / TITLE / DATE<br>Sarah Chen, Owner · 3/12/2026 |
|----------------------------------------------------------------|--------------------------------------------------------------------------------|